
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Contract Location: Time Allowed:

SR 20

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/18/2011

12/28/2011

01/26/2012

01/30/2012

03/20/2012

01/31/2015

00/00/0000

1098 Days

01/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

1098 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,093,611.45

$7,761,359.67

$279,084.13

96.93%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008965.01000 $9,093,611.45 $7,761,359.67 $279,084.13 96.93% $150,111.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number: 0008965.01000 SR 20 - 1.729 MI WIDENING FOR PASSING LANE

 

CSSTP-0008-00(965)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,051,621.77 $6,931,532.52 $120,089.25

Non-Participating $1,762,905.55 $1,732,883.20 $30,022.35

Total Earnings $8,814,527.32 $8,664,415.72 $150,111.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,814,527.32 $8,664,415.72 $150,111.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,814,527.32 $8,664,415.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $150,111.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 89507.210 .350

 

 

1.000 $31,327.52 $89,507.21

0040 207-0203     FOUND BKFILL MATL, TP II CY  26.000 81.058

 45.390 .000

 

 

81.058 $.00 $3,679.22

0048 210-0250     UNDERCUT EXCAVATION CY  3,000.000 4,080.167

 8.770 .000

 

 

4,080.167 $.00 $35,783.06

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  35,825.000 36,961.400

 16.270 57.980

 

 

37,019.380 $943.33 $602,305.31

0055 318-3000     AGGR SURF CRS TN  1,000.000 1,494.670

 16.130 307.340

 

 

1,802.010 $4,957.39 $29,066.42

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 6,607.250

 70.880 .000

 

 

6,607.250 $.00 $468,321.88

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  22,600.000 18,079.220

TL & H LIME 50.630 80.490

 

 

18,159.710 $4,075.21 $919,426.12

0066 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 3,463.040

TL 49.880 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item 400.5.01 D 

3,463.040 $.00 $172,736.44

0070 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,960.000 794.830

MATL & H LIME 68.330 56.070

 

 

850.900 $3,831.26 $58,142.00



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0071 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,161.170

MATL 67.580 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,161.170 $.00 $78,471.87

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,321.000 6,063.410

L & H LIME 55.530 -80.490

 

 

5,982.920 $-4,469.61 $332,231.55

0076 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,972.161

TL 54.780 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,972.161 $.00 $108,034.98

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  3,520.000 5,175.140

R-MODIFIED BITUM MATL & H LIME 69.890 .000

 

 

5,175.140 $.00 $361,690.53

0085 413-1000     BITUM TACK COAT GL  4,800.000 13,582.000

 2.450 90.000

 

 

13,672.000 $220.50 $33,496.40

0095 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  379.000 772.916

 42.900 .000

 

 

772.916 $.00 $33,158.10

0100 441-0303     CONC SPILLWAY, TP 3 EA  2.000 6.000

 1494.780 -4.000

 

 

2.000 $-5,979.12 $2,989.56

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  100.000 116.000

 17.860 .000

 

 

116.000 $.00 $2,071.76

0135 500-3101     CLASS A CONCRETE CY  104.000 118.839

 478.000 .000

 

 

118.839 $.00 $56,805.04



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 500-3200     CLASS B CONCRETE CY  52.410 .000

 267.170 53.934

 

 

53.934 $14,409.55 $14,409.55

0155 511-1000     BAR REINF STEEL LB  11,325.090 11,380.910

 0.750 753.768

 

 

12,134.678 $565.33 $9,101.01

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  124.000 941.000

 55.160 -759.000

 

 

182.000 $-41,866.44 $10,039.12

0170 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  64.000 .000

 63.630 80.000

 

 

80.000 $5,090.40 $5,090.40

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  14.000 64.000

 62.240 .000

 

 

64.000 $.00 $3,983.36

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  24.000 37.000

 87.610 .000

 

 

37.000 $.00 $3,241.57

0190 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  56.000 77.000

 60.760 .000

 

 

77.000 $.00 $4,678.52

0195 550-1362     STORM DRAIN PIPE, 36 IN, H 15-20 LF  64.000 88.000

 73.310 .000

 

 

88.000 $.00 $6,451.28

0200 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  4.000 8.000

 153.850 .000

 

 

8.000 $.00 $1,230.80



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0205 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  700.000 512.000

 23.160 679.000

 

 

1,191.000 $15,725.64 $27,583.56

0210 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 6.000

 461.850 -6.000

 

 

.000 $-2,771.10 $0.00

0220 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  17.000 5.000

 335.940 8.000

 

 

13.000 $2,687.52 $4,367.22

0225 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  1.000 6.000

 550.610 -6.000

 

 

.000 $-3,303.66 $0.00

0235 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  17.000 5.000

 403.260 8.000

 

 

13.000 $3,226.08 $5,242.38

0240 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  2.000 5.000

 216.000 -5.000

 

 

.000 $-1,080.00 $0.00

0245 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 2.000

 443.080 3.000

 

 

5.000 $1,329.24 $2,215.40

0250 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 2.000

 507.840 1.000

 

 

3.000 $507.84 $1,523.52

0260 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 5.000

 767.880 1.000

 

 

6.000 $767.88 $4,607.28



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0265 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  2,725.000 460.000

 13.890 30.000

 

 

490.000 $416.70 $6,806.10

0280 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,800.000 7,770.000

 18.660 .000

 

 

7,770.000 $.00 $144,988.20

0295 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  896.000 1,045.280

 557.670 .000

 

 

1,045.280 $.00 $582,921.30

0300 621-4024     CONCRETE SIDE BARRIER, TYPE 2D LF  19.000 34.000

 760.200 .000

 

 

34.000 $.00 $25,846.80

0305 634-1200     RIGHT OF WAY MARKERS EA  103.000 46.000

 82.420 57.000

 

 

103.000 $4,697.94 $8,489.26

0310 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  170.000 229.000

 11.890 .000

 

 

229.000 $.00 $2,722.81

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  54.000 54.100

 18.960 .000

 

 

54.100 $.00 $1,025.74

0320 636-2070     GALV STEEL POSTS, TP 7 LF  364.000 507.000

 6.100 .000

 

 

507.000 $.00 $3,092.70

0330 641-1200     GUARDRAIL, TP W LF  2,990.000 2,534.500

 15.500 456.000

 

 

2,990.500 $7,068.00 $46,352.75



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0335 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  16.000 11.000

 595.000 -1.000

 

 

10.000 $-595.00 $5,950.00

0340 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  13.000 6.000

 1900.000 5.000

 

 

11.000 $9,500.00 $20,900.00

0350 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,565.000 5,542.000

 1.750 1,390.000

 

 

6,932.000 $2,432.50 $12,131.00

0370 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  4.000 4.125

 1600.000 .000

 

 

4.125 $.00 $6,600.00

0375 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  4.000 5.120

 1750.000 .000

 

 

5.120 $.00 $8,960.00

0380 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 1.477 1.518

 1000.000 .000

 

 

1.518 $.00 $1,518.00

0385 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  133.000 158.000

 3.000 .000

 

 

158.000 $.00 $474.00

0395 654-1001     RAISED PVMT MARKERS TP 1 EA  400.000 468.000

 4.000 464.000

 

 

932.000 $1,856.00 $3,728.00

0400 654-1003     RAISED PVMT MARKERS TP 3 EA  200.000 5.000

 4.000 160.000

 

 

165.000 $640.00 $660.00



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0410 668-2231     DROP INLET, GP 1, MODIFIED TP M-1 EA  3.000 8.000

 2750.000 .000

 

 

8.000 $.00 $22,000.00

0415 668-4300     STORM SEWER MANHOLE, TP 1 EA  3.000 1.000

 2200.000 1.000

 

 

2.000 $2,200.00 $4,400.00

0420 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  28.000 6.000

 175.000 15.000

 

 

21.000 $2,625.00 $3,675.00

Category Amount: $61,035.90 $4,404,924.08

Category Number: 0020 TEMPORARY EROSION CONTROL

0435 163-0240     MULCH TN  300.000 560.340

 175.000 63.570

 

 

623.910 $11,124.75 $109,184.25

0440 163-0300     CONSTRUCTION EXIT EA  10.000 12.750

 1189.250 .000

 

 

12.750 $.00 $15,162.94

0450 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  3,000.000 240.000

 11.850 765.000

 

 

1,005.000 $9,065.25 $11,909.25

0455 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,550.000 2,482.688

 2.250 5,213.813

 

 

7,696.501 $11,731.08 $17,317.13

0460 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,450.000 7,477.500

RAW CHECK DAM 3.250 888.000

 

 

8,365.500 $2,886.00 $27,187.88



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0470 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 21.750

 403.150 8.250

 

 

30.000 $3,325.99 $12,094.50

0480 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  8,230.000 22,035.000

 0.900 51.000

 

 

22,086.000 $45.90 $19,877.40

0485 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,775.000 1,571.000

 1.250 51.000

 

 

1,622.000 $63.75 $2,027.50

0495 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,225.000 3,697.000

 1.500 .000

 

 

3,697.000 $.00 $5,545.50

0505 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 25.000

 794.030 .000

 

 

25.000 $.00 $19,850.75

0530 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,460.000 26,689.750

 2.130 471.750

 

 

27,161.500 $1,004.83 $57,854.00

Category Amount: $39,247.55 $298,011.10

Category Number: 0030 EROSION CONTROL

0540 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  207.000 1,350.778

 24.690 .000

 

 

1,350.778 $.00 $33,350.71

0550 700-6910     PERMANENT GRASSING AC  16.000 17.317

 550.000 .593

 

 

17.910 $326.15 $9,850.50
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User: krender Department of Transportation Page 11 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0560 700-8000     FERTILIZER MIXED GRADE TN  14.000 6.450

 400.000 8.226

 

 

14.676 $3,290.40 $5,870.40

0575 710-9000     PERMANENT SOIL REINFORCING MAT SY  1,390.000 729.333

 3.250 833.000

 

 

1,562.333 $2,707.25 $5,077.58

0580 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  670.000 4,035.722

 1.950 1,710.445

 

 

5,746.167 $3,335.37 $11,205.03

0585 716-2000     EROSION CONTROL MATS, SLOPES SY  55,333.000 60,952.238

 0.640 29,813.667

 

 

90,765.905 $19,080.75 $58,090.18

Category Amount: $28,739.92 $123,444.40

Category Number: 0040 MSE WALLS

0600 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  1,903.000 1,928.000

 41.550 .000

1

 

1,928.000 $.00 $80,108.40

0610 627-1140     TRAFFIC BARRIER V, WALL NO - LF  253.000 254.000

 209.670 .000

1

 

254.000 $.00 $53,256.18

0620 627-1180     ADDITIONAL MSE BACKFILL CY  687.000 53.751

 33.600 630.245

 

 

683.996 $21,176.23 $22,982.27

Category Amount: $21,176.23 $156,346.85
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User: krender Department of Transportation Page 12 of 12

Pay Period: 02/13/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0036

04/03/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 48,405.280

 1.000 -88.000

(IN #1)

                                                            

48,317.280 $-88.00 $48,317.28

Category Amount: $-88.00 $48,317.28

Project Total Amount: $150,111.60 $8,814,527.32


